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PART A: SUMMARY 
 
1. Project Data  
BDC: Limpopo 
Project Title:  L1 Targeting and scaling out  
Project Lead Organization: Stockholm Environment Institute (SEI) 
Consortium partners (who receive budget): WaterNet , University of Witwatersrand, Council for 
Scientific and Industrial Research (South Africa) 
Project Leader (name and contact details): Jennie Barron, Stockholm Environment Institute, 
University of York, York YO10 5DD, United Kingdom Email: jennie.barron@sei.se 
Duration: 3 years 
Target start date: 1 October 2010 
Finish date: 30 September 2013 
Maximum budget requested from CPWF (in US$): USD 700,000 
Any matching funds offered (provide brief explanation):   WaterNet support for MSc. fellowships 
and in –kind project contributions USD 104000 attached (see letter of support) 
 
2. Project Summary 
Despite hosting some of the most developed sub Saharan countries, a majority of rural 
smallholder farmers in the Limpopo basin still live in poverty.  The challenge of low and highly 
variable rainfall together with inadequate technology transfers, inadequate policy and investment 
context all act to disable successful transitions out of poverty. The CPWF Phase I identified several 
opportunities to manage rainfall in more efficient and productive manners at field to basin scales. 
The challenge of successful targeting and scaling out is still a key research and development area 
to contribute towards the Limpopo development challenges (CPWF Limpopo Stakeholder 
Consultation, 2009) with opportunities to enable transformations of rural livelihoods at a greater 
scale. The project L1 ”Targeting and scaling out” aims to develop an evidence and knowledge-
based tool that will map the likelihood that a given intervention will be successful in given 
locations. The tool would be intended for non-expert users and would be available via the World 
Wide Web.  
The proposed L1 project will contribute to achieving the BDC challenge of improving rainwater 
and small reservoir management to contribute to poverty reduction and improved livelihoods 
resilience. It will do this by producing a framework and web-based and electronic “decision 
support”, (or targeting and scaling out tool) that will identify likely sites to introduce AWM 
interventions for smallholder farming systems. The purpose is to contribute towards improved 
water management and increasing food production in the basin, based on assessments of social-
economic and biophysical conditions, and within the framework of basin-scale water management 
realities.  
The project partnership comprises of the Stockholm Environment Institute (SEI) with WaterNet, 
University of Witwatersrand, and CSIR/South Africa and will be carried out in close collaboration 
with CPWF Limpopo basin projects L2, L3, L4 and L5, and with CPWF Volta V1. 
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PART B: PROJECT DESCRIPTION  
 
3. BDC Goals to which the project will contribute 
 
Despite the Limpopo basin covering some of the most developed countries of sub-Sahara Africa, 
the region is still highly affected by rural poverty, and not the least, inequity in distributions of 
resources, including water, investments and infrastructure.  
The L1 project will contribute to meeting the identified CPWF Limpopo basin development 
challenge to improve rural livelihoods and their resilience through better management of 
rainwater, including management of small reservoirs through development of a decision support 
tool to identify potential agricultural water management interventions and potential areas for 
out-scaling promising smallholder farming systems. The targeting and scaling out tool  will assist 
national and regional decision makers, implementers and investors (the Boundary Partners of the 
project) including the Southern Africa Development community (SADC) generally, the Limpopo 
Water Course Commission (LimCom) and specific projects such as the LoGo project by identifying 
areas that exhibit the greatest opportunities for the out-scaling of interventions related to 
particular agricultural water interventions that integrate rainwater management for smallholder 
farming systems, including livestock and domestic water opportunities. The Bayes-based out-
scaling tool will combine data from biophysical and socio-economic GIS data layers and survey 
results with expert knowledge (where it is available and appropriate) within a Bayesian 
framework. The output of the Bayesian analysis will be a spatial map of probabilities of success, 
based on the available information. Where data are scarce, the level of certainty will be 
correspondingly low. Using this tool, implementers and policymakers can identify where 
interventions may have a certain likelihood of success in adoption and adaptation. Ultimately, the 
improved targeting tool could help interventions and investments to be more efficient in reaching 
successful development targets on alleviating poverty, increasing agricultural productivity, and 
reducing environmental impact (especially water scarcity). The project further emphasizes 
interventions that show inherent water productivity gains while having potentially neutral or 
positive impacts on other ecosystems services in landscape, to ensure that aggregated impacts of 
adopted interventions contribute to sustainable development in positively resilient trajectories. In 
addition, the interventions of key interest should reduce the multiple risks that affect smallholder-
farming systems in the basin, in particular related to food sufficiency, income loss and failing crops 
and/or livestock production. The project will integrate social and ecological data into 
interdisciplinary decision support tool for public domain use. The tool and data are developed in 
partnership in a consultative manner with potential end-users.  
 
The project is a consultative research project designed to be iterative. At least four 
meetings/workshops designed to be mutual learning events with the project team and potential 
end users will take place over the project period as well as several more ad hoc meetings. 
 
 
4. Research questions and methodologies 
 
The Limpopo basin development research of CPWF aims to contribute towards out-scaling and 
uptake of integrated rainwater management to increase smallholder farmers’ livelihoods, 
productivity and reduce exposure to risks. Part of this research can be addressed through 
learning from past successful cases of integrated rainwater management at field to catchment 
scale in the Limpopo basin, and synthesize this knowledge to identify similar domains and 
potential locations that may be subject to further successful development interventions. Three 
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key research issues guide the project L1 “Targeting and scaling out” addressing the ‘what?’, the 
‘which?’ and the ‘where’? The proposed research approach for L1 broadly follows the CPWF 
Volta V1  ‘Targeting and scaling out’ approach in research. 
 
The research is undertaken as a collaborative effort between several southern research 
organizations and a limited number of northern ones.  The proposal seeks to maximize the 
advantages of both with northern partners focusing on providing the integrated rainwater 
management, Bayesian Belief Networks (BBN), PGIS expertise, the latter two of which are 
absent in the other research partner organizations, and the local partners providing detailed 
integrated rainwater management expertise, policy analysis and engagement experience and 
socio-cultural participatory research expertise.  The project will seek to build capacity amongst 
the local partners in BBNs and PGIS over the course of the work, and of course build up the 
knowledge base of the northern partners of the basin.  The project will also seek through V5 to 
ensure south-south learning between the partners involved in L1 and V1. 
 
1) What constitutes key social-economic and ecological conditions where ‘successful’ 
smallholder agricultural water management interventions (with particular focus on rain water 
management interventions for crop, livestock and domestic purposes? 
  
To identify and learn from past and current cases of successful rainwater harvesting and small 
reservoir management interventions, the project starts with the identification of past 
successful interventions. The in-country project partners represent the key to this and will lead 
this component of the work. There are two key issues for the project to determine through 
stakeholder consultations and data analysis.  The first is to determine which constitutes a 
“successful” initiative or case study.  For example, the project must assess the relative 
importance of factors such as adoption rate, yield improvement, income, and environmental 
impacts, including water resource use and water efficiency. Second, based on these discussions 
and the subsequent identification of successful rainwater harvesting and small reservoir 
management interventions, the project will analyze, through consultation and data analysis, 
the characteristics considered most important in providing an indication of the likely success 
(or failure) of an intervention case. The project will develop a case study assessment protocol 
based on the five livelihood capitals (DFID1999). This approach has been used previously 
(Kemp-Benedict et al, 2009; Barron et al 2010) to assess multiple dimensions of impacts by 
agricultural water management interventions in smallholder farming systems.  
 
2) Which past and existing successful and failed interventions can we learn from? 
Once the protocol has been determined, four different sources of case information will be 
used. Interpreting existing data (act 2.3, 2.4): examples of cases will be sought in CPWF Phase 
1, including The Challenge of Integrated Water Resource Management for Improved Rural 
Livelihoods: Managing Risk, Mitigating Drought and Improving Water Productivity in the Water 
Scarce Limpopo Basin (PN17), Models for implementing multiple-use water supply systems for 
enhanced land and water productivity, rural livelihoods and gender equity (PN 28), and possibly 
Wetlands-based livelihoods in the Limpopo basin: balancing social welfare and environmental 
security (PN30) and Food and Water Security under Global Change: Developing Adaptive 
Capacity with a Focus on Rural Africa (PN53), together with other recent relevant projects in 
the Limpopo basin. For data layers, the project will start with existing information from CPWF 
Phase 1 (e.g., BFP Limpopo) and other basin scale public source relevant information. Collecting 
new data (act 2.8,2.9,2.10,2.11): consultations meetings at national level will be held in South 
Africa and Zimbabwe to identify additional successful cases, which will be assessed using the 
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developed protocol in combination with participatory GIS methodologies in field assessment 
(Wang et al., 2008; Cinderby, 2010)(act. 2.7). Incorporating other CPWF project data(act.3.3,  
1.5): case information developed in CPWF Limpopo Phase II projects will be incorporated when 
data become available by projects L2, L3 and L4 in years 2 and 3. Special attention will be given 
in reflecting case information and basin–scale information on social and human capital as it is 
well shown that these factors have strong correlation with successful outcomes of AWM 
interventions (e.g. Noble et al., 2006; Joshi et al. 2008; Barron et al. 2010). 
 
All collected data will be entered in a database using recommended data format relevant to L5. 
The database will be available in public domain via web page and through distribution of CDs 
(act 1.4,). 
 
3) Where in the Limpopo basin can similar agro-ecological and social-economic conditions be 
found, which may present development opportunities in terms of increasing productivity of 
smallholder farming systems, livelihoods and reduce risks through integrated rainwater 
management? 
The work will seek to build a GIS-linked Bayesian calculation tool utilising the data identified 
and gathered to determine where in the Limpopo basin can similar agro-ecological and social-
economic conditions be found, which may present development opportunities in terms of 
increasing productivity of smallholder farming systems, livelihoods and reduce risks through 
integrated rainwater management. The Bayesian targeting and scaling tool will provide two 
estimates of the probability that an intervention might be successful: first, the probability of 
success at a particular location based on evidence of successful and unsuccessful interventions 
elsewhere and evidence about the proposed site; second, a probability map of where within 
the basin an intervention is likely to be successful, provided the necessary spatial datasets are 
available. The targeting and scaling tool will apply a Bayesian network model over a large 
spatial domain using GIS analysis. The use of Bayesian methods will enable outputs to be given 
confidence bounds (high, medium and low), indicating the degree of uncertainty whether an 
intervention will be successful. The tool will be designed for use by a non-expert audience. It 
will be available in the public domain and distributed over the web. 
 
Bayesian statistical reasoning provides a coherent and effective way to combine diverse 
information under conditions of uncertainty. Conceptually, a Bayesian analysis starts by asking, 
“If you had only minimal information about a potential adopting community, what odds would 
you give for the success of a particular AWM intervention?” Then layers of information are 
added – about slope, precipitation, economic status, dominant livelihood strategies, ground 
cover, expert assessment of community capacity, institutional effectiveness, etc. – and the 
evaluation of the odds is updated. The “training” of a Bayesian belief network follows a similar 
logic: a preliminary set of relationships is specified and then, using available data collected 
from pilot sites and case studies, the model parameters (which are probabilities) are updated 
to reflect the observed information. In this way the proposed tool uses both a knowledge-
based and evidence-based approach to targeting interventions. The Bayesian approach is 
unique in its capacity both to make use of diverse data sources and to capture and coherently 
accommodate uncertainty. The work will build on the “extrapolation domains” method that 
was developed in part through CPWF Phase I funding (Otero et al., 2006) and insights gained in 
applying Bayesian methods within the Mekong Basin Focal Project (Kirby et al., 2009; Kemp-
Benedict et al., 2009). It will also draw on experience from the efforts by other researchers of 
applying Bayesian methods to problems of natural resources management (Cain, 2001). 
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The targeting and scaling tool will also be informed by the results of two national policy 
analysis reviews undertaken by the local partners. These reviews will seek to inform the project 
team on what are current development priorities in the agriculture and water, environment.  
The first will explore the current targets, policies and expectations on water management in 
agriculture, poverty alleviation in rural development and identified priority areas in Burkina 
Faso and in Ghana (OP4). In view of these reviews, a number of applications based on the 
identified successful cases will be assessed in the spatial domain with the tool to guide 
policymakers, potential investors, and other decision makers, in rainwater management and 
small reservoirs in the Volta basin.  
 
For a limited set of interventions that will be explored in the decision support tool, a separate 
potential impact analysis at basin in scale water allocations will be explored using the SWAT 
modelling tool (act, 4.1-4.3). An attempt to ex-ante assessment on potential benefits attained 
for using an improved decision support system will be developed addressing issues relating to 
gains in positive resilience trajectories (act 3.4). 
 
Generic approaches in L1 project 
Human capacity development (activity 5.1-5.4)): The L1 ‘Targeting and scaling out’ will have 
components of human capacity development throughout the project timeline.  This will include 
the involvement of three MSc. Fellowships, and contributions to MSc. field activities of various 
WaterNet members in the Limpopo basin. In addition, key related research will be undertaken 
by the L1 project post-doc based at University of Witwatersrand, which focuses on hydrological 
basin scale impacts. The topics will be coordinated with the project lead researchers. Additional 
human capacity development will be for 1) researchers in the project to apply Participatory GIS 
(PGIS) methodologies for data collection ,testing the DSS extrapolation tool with potential end-
users and training them as identified in the Outcome Pathway analysis, and refined at project 
inception. 
 
Communications and outreach: A plan of communication of activities and outreach 
opportunities from the project will be developed in the project partnership during the 
inception meeting. This plan will be closely coordinated with L5 outreach and dissemination 
activities to ensure complementary activities. L1 will rely on L5 to enable and facilitate principal 
dialogues in dissemination with particularly targeted national and international /regional policy 
actors, investors (donors and private) and beneficiaries. 
 
Project management, including M&E (activity 6.1-6.6): Project coordination and administration 
will be the responsibility of SEI. Partners will provide a key person responsible on behalf of their 
respective institutions. These people along with representatives from the boundary partners 
will form the project steering committee group, where discussions and decisions on project 
management, developments and alterations will be reached.  The strong emphasis on process 
learning will be reflected in the L1 project participation in various cross-basin project meetings. 
Due to the limited travel budget, special attention will be paid to ensure that partners and 
individuals are adequately represented at project meetings.  
 
Project M&E will, in addition to CPWF guidelines, follow the planning, monitoring and 
evaluation (PME) framework of SEI based generally on an outcome mapping approach. This 
seeks to ensure that during the inception phase of the project there is detailed consideration of 
the intended outcomes of the project for the boundary partners of the project. The project will, 
in accordance with the approach, identify boundary partners and their outcome challenges, 
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identify progress markers relative to the proposed outcomes, develop a strategy map of broad 
strategies and activities for each outcome, develop outcome and activity monitoring plans, and 
develop an evaluation plan to ensure reflection and learning. 
 
CPWF cross-basin and within basin learning (activity 6.2,6.5): The L1 activities will be planned in 
close collaboration with related activities, especially those under L5, and with other basin 
project meetings. This will ensure that, whenever feasible, parallel meetings will be held, giving 
formal and informal opportunities for interaction, sharing and learning. The L1 team will 
actively seek to provide information to the CPWF for it to disseminate through its website. 
Moreover, SEI will combine, where possible, work on L1 with Volta Project V1, which is also a 
“targeting and scaling out” project, and which SEI is also coordinating. For example, the 
development time for the generic Bayesian network-based out-scaling tool is split between L1 
and V1, a necessity given budget limitations and modelling development costs. Under the 
process a generic model will be produced which will be populated with basin specific data.  In 
this way the costs is shared across two projects. 
 
The dual coordination will enable cross-learning and alignment of research efforts between the 
two projects. 
 
Stockholm Resilience Centre/ CPWF cross basin resource person on resilience issues: We 
would like to seek input from the CPWF cross-basin resource person Dr Line Gordon at an early 
project stage on how the tool, and associated data can be interpreted from a resilience 
perspective, in particular in the context of using the thinking of traps and transformations of 
rural smallholder livelihoods and development options (e.g. Enfors, 2009). These concepts may 
be useful in viewing opportunities in risk reduction and development trajectories (Activity 3.4). 
Dr Gordon already supervises potentially relevant work in South Africa together with University 
of KwaZulu Natal. 
 
Describe here what is the problem this project is aiming to address. CPWF has suggested sample questions for each BDC project 
(available from https://sites.google.com/site/cpwfbdceoi). Describe how your research will address these research 
questions and/or additional research questions you consider important. Give a brief description of the research methodologies you 
will use.   
 
 
The Limpopo basin development research of CPWF aims to contribute towards out-scaling and 
uptake of integrated rainwater management to increase smallholder farmers livelihoods, 
productivity and reduce exposure to risks. Part of this research can be addressed through learning 
from past successful cases of integrated rainwater management at field to catchment scale in the 
Limpopo basin, and synthesize this knowledge to identify similar domains and potential locations 
that may be subject to further successful development interventions. Three key research issues 
guide the project L1 “Targeting and scaling out” addressing the ‘what?’, the ‘which?’ and the 
‘where’? The proposed research approach follows the CPWF Volta V1  ‘Targeting and scaling out’ 
approach in research. 
 
1) What constitutes key social-economic and ecological conditions where ‘successful’ smallholder 
agricultural water management interventions (with particular focus on rain water management 
interventions for crop, livestock and domestic purposes? 
  
 To identify and learn from past and current cases of successful and failed interventions in 
rainwater management in smallholder farming systems, the project starts with development of a 
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case study assessment protocol using the five livelihood capitals (DfiD1999) (activity 2.1). This 
approach has been used previously (Kemp-Benedict et al, 2009; Barron et al 2010 etc.) to assess 
multiple dimensions of impacts by agricultural water management interventions in smallholder 
farming systems. Two key issues for the project will be determined through stakeholder 
consultations: the constituents of the case assessment protocol, and the assessment of what is a 
‘successful case’ in terms of for example adoption rate, yield improvement, risk reduction, 
income, and/or environmental impacts, including water resource use. The case assessment 
protocol will be developed to enable generic features of what conditions can constitute a 
successful interventions, and how these generic features can be extracted from multiple cases. 
2) Which past and existing successful and failed interventions can we learn from? 
Once the protocol has been determined, three different sources of case information will be used. 
Interpreting existing data (act 2.3, 2.4): examples of cases will be sought in CPWF Phase 1, 
including PN17, PN 28 and possibly PN30 and PN53, together with other recent relevant projects 
in the Limpopo basin. For data layers, the project will start with existing information from CPWF 
Phase 1 (e.g., BFP Limpopo) and other basin scale public source relevant information. Collecting 
new data (act 2.8,2.9,2.10,2.11): a consultation meeting at national level will be held in South 
Africa and Zimbabwe to identify additional successful cases, which will be assessed using the 
developed protocol in combination with participatory GIS methodologies in field assessment 
(Wang et al., 2008; Cinderby, 2010)(act. 2.7). Incorporating other CPWF project data(act.3.3,  1.5): 
case information developed in CPWF Limpopo Phase II projects will be incorporated when data 
become available by projects L2, L3 and L4 in years 2 and 3. Special attention will be given in 
reflecting case information and basin–scale information on social and human capital as it is well 
shown that these factors have strong correlation with successful outcomes of AWM interventions 
(e.g. Noble et al., 2006; Joshi et al. 2008; Barron et al. 2010). 
 
All collected data will be entered in a database using recommended data format relevant to L5. 
The data base will be available in public domain via web page and through distribution of CDs (act 
1.4,). 
 
3) Where in the Limpopo basin can similar agro-ecological and social-economic conditions be 
found, which may present development opportunities in terms of increasing productivity of 
smallholder farming systems, livelihoods and reduce risks through integrated rain water 
management? 
In parallel with the data collection, the model construction for the decision support tool will be 
developed (act.1.1-1.4)). The tool aims to provide guidance on where similar social, economic, and 
agro-ecological conditions prevail, assuming these factors strongly influence the rate of adoption 
and adaptation of the identified successful rainwater management interventions. The decision 
support tool will be available in public domain and distributed electronically. It will apply a 
Bayesian network model over a large spatial domain using GIS analysis. This work builds on the 
“extrapolation domains” method that was developed in part through CPWF Phase 1 funding 
(Otero et al., 2006). The Bayesian network model will provide estimates of the probability that an 
AWM intervention will succeed in two different ways.  It will provide a probability of success at a 
particular location based on evidence of successful interventions elsewhere and evidence about 
the proposed site. It will also, given the factors of success of a given intervention, analyze where 
else within the basin the same intervention is likely to be successful (provided the necessary 
spatial datasets are available and/or created). The use of the Bayesian network will enable the 
output to be given confidence bounds (high, medium and low), indicating the degree of 
uncertainty whether an intervention will be successful.  There will be two current policy analysis 
reviews carried out to guide the application of the decision support tool, in terms of what are the 
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current targets, policies and expectations on water management in agriculture, poverty alleviation 
in rural development and possibly spatial explicit priority areas in Limpopo basin (act.3.1,3.2)). 
These will be linked with the decisions support tool, and accessible for end-user.  In view of these 
reviews, a number of applications based on the identified successful cases will be assessed in the 
spatial domain with the tool to guide decision–makers, policy and potential investors the Limpopo 
basin (3.5). For a limited set of interventions that will be explored in the decision support tool, a 
separate  potential impact analysis at basin in scale water allocations will be explored using the 
SWAT modelling tool (act, 4.1-4.3). An attempt to ex-ante assessment on potential benefits 
attained for using an improved decision support system will be developed addressing issues 
relating to gains in positive resilience trajectories (act 3.4) 
Generic approaches in L1 project 
Human capacity development (activity 5.1-5.4)): The L1 ‘Targeting and scaling out’ will have 
components of human capacity development throughout the project timeline.  We propose 
involvement of 3 MSc. Fellowships, and contributions to MSc field activities funding at various 
WaterNet members in the Limpopo basin. In addition, a key research will be the L1 project post-
doc based at University of Witwatersrand, to focus on hydrological basin scale impacts. The topics 
will be coordinated with the project lead researchers. Additional human capacity development 
will be for 1) researchers in the project to apply Participatory GIS (PGIS)methodologies for data 
collection ,testing the DSS extrapolation tool with potential end-users and training them as 
identified in the Outcome Pathway analysis, and refined at project inception. 
Communications and outreach: A plan of communication of activities and outreach opportunities 
from the project will be developed in the project partnership during the inception meeting. This 
plan will be closely coordinated with L5 outreach and dissemination activities to ensure 
complementary activities. L1 will rely on L5 to enable and facilitate principal dialogues in 
dissemination with particularly targeted national and international /regional policy actors, 
investors (donors and private) and beneficiaries. 
Project management, incl. M&E (activity 6.1-6.6): The ultimate project management will be with 
SEI.  Each partner will provide a key person responsible that will form the core project lead group 
where decisions and discussions of project management, developments and alterations will be 
held.  The strong emphasis on process learning will be reflected in the L1 project participation in 
various cross basin project meetings and possibly cross-basin meeting. Due to the limited travel 
budget, special attention will be paid to ensure that various partners and individuals are 
represented at various meetings. The project M&E, including reflection elements, will provide the 
L1 partnership with valuable insights on how to ensure relevant research for development in an 
effective and adaptive way. It will also be aligned with SEIs’ internal M&E framework, which is 
currently being developed.  
 
CPWF cross basin and within basin learning (activity 6.2,6.5):  Due to the limited travel budget, 
special attention will be paid to ensure that various L1 partners and individuals are represented at 
various meetings. The L1 activities will also be planned in close collaboration with L5 activities and 
with other basin project meetings, so that whenever feasible, parallel meetings can be held, giving 
formal and informal opportunities to interaction, sharing and learning. SEI will twin the work of L1 
with Volta project V1, on “targeting and out-scaling”, which SEI is also coordinating. The dual 
coordination will enable cross-learning and alignment of research efforts between the two 
projects.  
 
Stockholm Resilience Centre/ CPWF cross basin resource person on resilience issues: We would 
like to seek input from the CPWF cross-basin resource person Dr Line Gordon at an early project 
stage on how the tool, and associated data can be interpreted from a resilience perspective, in 
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particular in the context of using the thinking of traps and transformations of rural smallholder 
livelihoods and development options (e.g. Enfors, 2009). These concepts may be useful in viewing 
opportunities in risk reduction and development trajectories (Activity 3.4). Dr Gordon already 
supervises potentially relevant work in South Africa together with University of KwaZulu Natal. 
 
 
5. Links to previous and ongoing work  
 
There are already various spatial analysis/DSS tools available for identifying potential areas for 
agricultural water management interventions for sub-Sahara Africa conditions. Some are more 
locally focused, whereas others are national to sub continental (e.g. Mati et al 2006; Mbilinyi et al, 
2007; Andersson et al, 2009 for more references). However, these tools are focused on 
biophysical aspects (agro ecological zone, climate, slope, soil, surface water distance etc) and, 
possibly incorporating some dimensions of human (labour availability, population density), 
financial (poverty/income proxies) and physical capitals (typically market access).  To date, the 
incorporation of dimensions of social a/o human capital are not common, and factors such as 
institutional capacity largely absent. At the meso-scale, two PN 17 decision support tools have 
been developed for South African conditions. One developed by Kahinda et al (2009) is primarily 
aimed at assisting in the assessment of potential hydrological impacts downstream of rainwater 
harvesting technologies in the landscape. The other, by Magombeyi (forthcoming), which 
incorporates a complex dynamic hydrological model with an agronomic and a socio-economic 
model, seeks to improve rainwater management in the Olifants catchment of Limpopo basin. 
These two products will contribute to the developments of L1 research and data. 
 
Bayesian network models have been used for natural resource management in several different 
contexts (Bacon et al., 2002; Borsuk et al., 2004; Cain, 2001; Henriksen et al., 2007; MERIT, 2005; 
Newton et al., 2006; Sadoddin, 2005). The CPWF Phase I had its own examples (Otero et al., 2006 
and Kemp-Benedict et al., 2007). Furthermore, the research team extensively explored the use of 
Bayesian networks for analyzing water and livelihoods in Phase I of CPWF (Kemp-Benedict et al., 
2009). The project will benefit from the experience from these different sources. The 
methodology proposed for the project seeks to build on the experiences, knowledge and data of 
much of this work as well as that of AWM initiatives generally, particularly that of the CPWF 
progress as far as possible. However, the expansion of the model to include social, human and 
also institutional variables is innovative; furthermore, the need to include variables identified by 
specific successful intervention cases require a new model to be created. Experience of 
developing such Bayesian models currently resides with SEI but the capacity building elements of 
the programme will seek to begin to develop capacity to interrogate and construct such models 
over the course of the project.  
 
CPWF Phase I projects are also envisaged to inform, and provide, the multidisciplinary data for 
successful rainwater management and small reservoirs intervention cases that are the focus of 
the CPWF Phase II L1. Various cases of promising interventions documented and assessed, in 
particular in PN17, various rainwater management interventions were studied at field to 
landscape scale. Additional cases may be related to PN 28, which had strong focus on multiple use 
systems at household and community level, and PN 30, which focused on developments of 
wetlands from sustainable perspectives. 
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CPWF Limpopo  BFP: The CPWF Phase 1 Basin Focal Project (BFP) is in process of developing a 
basin-scale database with public domain interface. We expect this database to provide a starting 
point for the decision support tool. 
 
 Stockholm Resilience Centre/ CPWF cross-basin resource person on resilience issues.  The project 
will also seek input from the CPWF cross-basin resource person Dr Line Gordon at an early project 
stage on how the tool, and associated data can be interpreted from a resilience perspective, in 
particular in the context of using the thinking of traps and transformations of rural smallholder 
livelihoods and development options (e.g. Enfors , 2009). These concepts may be useful in viewing 
opportunities in risk reduction and development trajectories. Dr Gordon already supervises 
potentially relevant work in South Africa together with University of KwaZulu Natal. 
 
6. Links to other BDC projects 
 
Research outputs Dependencies on other 
BDC projects to produce 
it  
Use of research 
output by other 
BDC projects 
Risks and assumptions 
Pilot research site 
characterization 
Input of site coordinates 
and possibly site 
characterization by L2, 
L3, L4 
Knowledge on 
representativeness 
of selected pilot 
research sites  
Assumptions 
Characterization of 
selected rainwater 
management 
intervention 
systems being 
studied to feed into 
database 
Assessment using L1 
protocol in systems 
researched by L2, L3, L4 
Protocol developed 
and consulted with 
L2, L3, L4 
Risk: Protocol 
requirements being too 
demanding for L2, L3, 
L4data collection; cases 
studied in L2, L3, L4not 
suitable for L1 criteria 
Creating spatial 
information layers 
on social a/o human 
capital 
Consultation 
/information from L4 
Possibly L5 : “innovation 
history” 
 Risk: identifying existing 
data, proxies at relevant 
resolution 
Reaching target 
beneficiaries /end-
users  at basin and 
national level 
L5 to assist with national 
and international 
dialogue activities and 
contacts  
Delivery of L1 
database of cases 
and DSS tool tested 
and available for use  
Assumptions: that some 
key outputs and 
meetings are facilitated 
by L5  
Access and 
permission to use 
different data layers 
without additional 
costs 
L5 for negotiating data 
access and use for all 
project partners  
 Assumptions: L5 will take 
on organizing project 
knowledge management 
agreement between 
partners 
Hosting of end 
product  (tool and 
database) 
L5 for assisting in 
identifying a host and 
providing framework for 
data management 
 Assumption: FANRPAN 
will be interested and 
willing to host V1 end-
products 
Potential impact 
analysis on basin 
scale hydrology 
Delivery of DSS and 
database on cases in 
time for comprehensive 
assessment 
 Assumption : relevant 
data available at no cost 
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7. Suggested sites 
 
The sites of L1 will depend on the consultation on the identification of success stories from Phase I 
and the activities of partners and others in the Limpopo Basin. The identification will be achieved 
through the development of a protocol and subsequent consultation meetings with national/sub 
national experts in agricultural development at project start. Sites selected by other CPWF Volta 
projects will be assessed, once they have been identified, for representativeness of basin 
conditions. Specific agricultural water management interventions studied a/o promoted by L2, L3 
and L4 may be assessed similarly to other cases in L1, and added to the database, if appropriate.  
The project aims to have good and equitable representation among all the four basin countries 
within the framework of budgets and time constraints given. We also intend to ensure that case(s) 
with livestock dimensions are included in the analysis. 
A review of the CP Phase I may guide identification of sites relevant for characterization of 
possible ‘success cases’.  
 
8. Project Outcome Pathways 
(See L1 Project Workbook) 
 
 
9. Activities and Implementation Plan 
(See L1 Project Workbook, Gantt chart worksheet). 
 
 
10. Communications  
 
Types of output material expected to be generated 
The L1 outputs are expected to cover various types of media and formats. A key output is the tool 
itself with a user-interface to enable user-friendly application of the model and the incorporated 
database of successful interventions as described above. The tool, interface and case database 
will be available in public domain on web sites of CPWF and partners in L1. It will also be 
distributed as CDs at various events and for mailing. We expect the tool and its application to be 
presented in submitted scientific papers a/o presentation for academic audience.  
 
Similarly, the database of success cases and associated lessons learned will be submitted for peer-
review publication purposes. Research on potential hydrological impacts will be presented in 
research papers and in policy briefs, manuals, users guides and instructions on methodologies will 
be documented in project reports and made available in public domain. There will be two policy 
analysis of relevant policy context for South Africa and for Zimbabwe, produced at an early stage 
of the L1 project. All training material will be made available in modules for off-the –shelf use in 
public domain.  
Through project human development efforts and training events, we expect to raise awareness 
and use of L1 outputs to targeted potential. 
 
The project is designed to ensure engagement and communication with the boundary partners of 
the project from the outset.  The involvement of the boundary partners on the project steering 
committee provides a regular and active communications means to ensure the project remains 
relevant to the needs of the proposed users.  Similarly, the proposed capacity building exercises 
with boundary partners provide a means to communicate information on the project. 
 
B-13 
The project will also expect the tool and its application to be presented in submitted scientific 
papers and presented at relevant events over the last 12 months of the project.  These would 
include submission to relevant components of the Stockholm World Water Week and Africa 
Water Week.  This element of the work will be informed by the activities of L5, which will 
establish an events calendar for the projects. Similarly, the database of success cases and 
associated lessons learned will be submitted for peer-review publication purposes. 
 
Communications of outputs:  
A communication plan will be developed in the partnership at the inception workshop. This plan 
aims to contain key events, and activities relevant for awareness raising and dissemination of 
project outputs to various potential stakeholder, end users and beneficiaries. The L1 will also 
engage closely with L5.  As L1 partner WaterNet is partner also in L5, we will ensure coordination 
of these activities also with other Limpopo basin projects. In addition, it is expected that L5 will 
facilitate key relevant contacts and network for outreach and dissemination activities, in 
particularly national and regional/international policy makers, donors and investors that 
potentially may be end-users of the L1 outputs. 
 
Through human development investments in L1 such as targeted training events in part funded by 
investments made by WaterNet, the project will raise awareness and use of L1 outputs to 
targeted potential end-users and clients. 
 
Through distribution of tools and data through web pages, electronic copies and as handouts at 
various venues, we expect to distribute the developed decisions support tool to various potential 
end-users targeted in L1.  
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11. Consortium Details 
 
Names of team 
members 
Professional 
discipline 
Institutional affiliation and address 
Jennie Barron Ag water 
eng/project 
manager 
Stockholm Environment Institute(SEI) 
University of York, York YO10 5DD, UK 
Ph +44 (0)1904 43 2944/ jennie.barron@sei.se  
Matthew 
Chadwick 
Water –
livelihood 
analyst 
Stockholm Environment Institute(SEI) 
University of York, York YO10 5DD, UK 
Ph +44 (0)1904 43 2897/matthew.chadwick@sei.se  
Steve 
Cinderby 
GIS /P-GIS/RS 
specialist 
Stockholm Environment Institute(SEI) 
University of York 
York YO10 5DD, UK 
Ph +44 (0)1904 43 2897/steve.cinderby@sei.se  
Eric Kemp 
Benedict 
Modeller of 
multidisc. 
Systems 
Stockholm Environment Institute(SEI) 
11 Curtis Avenue 
Somerville, MA 02144 , USA 
Ph +1(617) 627-3786 
Victor Kongo  Hydrologist Stockholm Environment Institute - Africa Centre 
Institute of Resource Assessment (IRA) 
University of Dar es Salaam 
P.O Box 35097, Dar es Salaam TANZANIA 
Tel:-  +255 783376717/ victor.kongo@sei.se 
Stacey Noel Institutional 
economist 
Stockholm Environment Institute - Africa Centre 
Institute of Resource Assessment (IRA) 
University of Dar es Salaam 
P.O Box 35097, Dar es Salaam TANZANIA 
Tel:-  +255 783598346/ stacey.noel@sei.se 
David Love Manager / 
hydrologist  
WaterNet, PO Box MP600, Mount Pleasant, Harare, Zimbabwe  
Tel.: +263 4 336725/333248 
Cell.: +263 913 420150 / +44 75 00542707 / +27 768314629 
Akpofure 
Taigbenu 
Professor Water 
Resources 
Engineering 
School of Civil & Environmental Engineering 
Rm 204, Hillman Building, East Campus. 
University of the Witwatersrand 
P. Bag 3, WITS 2050. Johannesburg. South Africa. 
Tel: +27 (0)11 7177136 (O)  
TBC Post doc 
hydrology/civil 
engineering  
School of Civil & Environmental Engineering 
Hillman Building, East Campus. 
University of the Witwatersrand 
P. Bag 3, WITS 2050. Johannesburg. South Africa. 
Tel: +27 (0)11 7177136 (O)  
Claudious 
Chikozho 
Social scientist Council for Scientific & Industrial Research, P. O. Box 395, 
Pretoria 0001, South Africa 
Tel. +27 12 841 3672; Mobile +27 715 659 876 
Fax +27 12 842 7131 
E-mail. cchikozho@csir.co.za 
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The Stockholm Environment Institute (SEI) goal is to bring about change for sustainable 
development by bridging science and policy through integrated analyses that supports decision 
makers. SEI develops and synthesis new knowledge by scientific evidence-based approaches, 
including pilot research project in strategic areas of development and environmental 
sustainability. In the area of water management for agriculture, specific focus is on how to attain 
development targets, including poverty and hunger goals, through wise and productive use of 
water, land and ecosystems services. The integrated analyses are carried out in various applied 
pilot research and policy –relevant partnerships from global to local scale. SEI commonly 
coordinates, facilitates and participates on various global and local research for development 
projects, and has the capacity to carry these multiple partnership collaborations in various 
countries and contexts. 
 
SEI was involved in several aspects of the CPWF Phase I, in the Mekong, Volta, in the SSI project w 
and by developing the CN 17 project of Limpopo. In addition SEI is currently involved in several 
projects of research relating to agriculture, development, water management and climate 
adaptation in various SADC countries. 
 
In the CPWF Phase II, SEI undertakes activities in the L1 (and V1) by invitation, as a partner in 
CPWF Nile basin N4 and in the CPWF Andes, specifically addressing water resource management 
and allocation issues. The SEI Africa office in Dar es Salaam, Tanzania will play a key coordinating 
role for the L1 project coordination and implementation with L1 partners. 
 
 
WaterNet: is a SADC-affiliated wide network of research and implementation water management 
organizations in Limpopo basin and elsewhere in southern African. It is hosted by University of 
Zimbabwe but work throughout the region with various academic and policy relevant 
organizations and institutes in issues of IWRM. In L1 WaterNet will assist in incorporating and 
hosting human capacity elements among its relevant Limpopo partners, contribute to 
communications /outreach at relevant venues in region and also take up project findings for 
incorporation into regional postgraduate education and professional training programmes.  
Through its network the L1 will be able to engage with various WaterNet partners in the L1 
activities, in particularly regarding identification and assessment of successful AWM cases in 
various locations of the basin. WaterNet will link the project to ongoing and proposed research 
projects on IWRM, natural resources management and early warning systems in the Limpopo and 
other southern African Basins. WaterNet has offered to leverage USD 104 000 in support for the 
L1 activities. 
 
University of Witwatersrand, School of Civil and Environmental Engineering:  The University of 
Wits /School of Civil and Env. Eng. hosts a wealth of experience of hydrologic, crop and socio-
economic modelling, and on-field farmer research carried out in CPWF phase I in B72A quaternary 
catchment of the Olifants catchment of the Limpopo basin, and as well as the wealth of 
experience gathered from collaboration with other partners under the umbrella of WaterNet. In 
the L1 University of Wits will bring its modelling, DSS experiences of previous work and GIS 
capacity to the partnership. With strong academic research anchoring in the Limpopo CPWF Phase 
I, especially PN17, the L1 will build on these experiences in the partnership.  Wits University will 
play a key role in the assessment of potential impacts on basin water resources due to possible 
successful out-scaling of specific interventions. 
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Council for Scientific & Industrial Research (CSIR) is the national research body of South Africa. Its 
mandate is to carry out applied and frontline research fro development and support of SA public 
and private good. It operates in various local, national and international partnerships. The role of 
CSIR in the L1 project is to provide expertise on social and institutional dimension on agricultural 
development context, incl. policy analysis. The partnership with CSIR will also provide good 
linkages for outreach and communication, especially in South Africa. 
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